

sdmay23-49: Laser Target Hit Sensor

Week 2 Report

October 1 - October 7

Team MembersNeftali Medina — *Client Meetings*Adam Runde — *Design*Sidney Stowe IV — *Timeline Management*Akash Patel — *Take minutes and communicate with the team.*Elijah Bryant — *Testing*Lincoln Khongmaly — *Advisor Meetings***Summary of Progress this Report**

- Completion of project requirements document
- Discussion on implementation of acrylic panel

Pending Issues

We have found no large issues yet, but we are still working on brainstorming how the acrylic panel will practically work with the technology provided by Trigger Interactive.

Plans for Upcoming Reporting Period

- Continuing to gather supplies and brainstorm implementation ideas
- Utilize the design document to develop a project plan

Individual Contributions

Team Member	Contribution	Weekly Hours	Total Hours
Neftali Medina	Meeting attendance, discussion, and documentation	1	0
Adam Runde	Meeting attendance, discussion, and documentation	1	
Sidney Stowe IV	Meeting attendance, discussion, and documentation	1	
Akash Patel	Meeting attendance, discussion, and documentation	1	
Elijah Bryant	Meeting attendance, discussion, and documentation	1	0
Lincoln Khongmaly	Meeting attendance, discussion, and documentation	1	0

Gitlab Activity Summary

Nothing to report.
